

J-2 REGULATING RESERVOIRS STATUS UPDATE

CNPPID Board of Directors

May 4, 2015

J-2 Project Purposes

- Hydropower Improvements
- Contract Water Service for Platte Program
- Contract Water Service for Nebraska
- Replace FERC Flow Attenuation Requirements for Johnson Lake

Completed

- Water Service Agreement
- Primary Consultants Selection
- FERC Non-Federal Representative Designation
- Petition to Modify Facilities
- Initial Consultation Document
- Public Hearings and Initial Land Offers

In-Progress

- Land Acquisition
- Preliminary Design
- Agency Consultations
- Environmental Studies

Future

- FERC License Amendment Application
- Final Permitting
- Final Design
- Bidding and Construction

Continuous

- Project Management
- External Communications
- Board Oversight
- Website Updates

Near-Term Detail

- Current Geotechnical and Cultural Resources Investigations
 - Initial investigations conducted
- Draft Study Plans in Development
 - Wetlands, water quality, and cultural resources
 - Met with Corps
- Meeting set with NDNR
 - Dam design
- Contracting and Task Assignments
 - Wetlands and Cultural Resources